

DELHI JAL BOARD: DELHI SARKAR
OFFICE OF THE EXECUTIVE ENGINEER (N)-II
NEAR TRANSPORT AUTHORITY: MAIN BURARI ROAD: DELHI

No. F-⁸⁷ /EE (N)-II/2015/ 1828

Dated: 06-06-2015

Subject: Minutes of meeting with RWA's held in the chamber EE (NW) IV on 06-06-2015 at 2:30 PM regarding the various issues of water, sewer & billing problems under EE (N)-II.

The following were present:-

- | | |
|---------------------------|--|
| 1. Sh. K.K. Harit | EE(N) II In Chair |
| 2. Sh. R.K. Tiwari | Z.E.-I (N) II |
| 3. Sh. V.K. Gupta | A.E. Water Emergency, Kewal Park (N) II |
| 4. Sh. Chater Singh | Z.R.O. (N) II |
| 5. Sh. Hari Prakash Gupta | (President), RWA, Brother Hood Society (Regd.) C& G Block, Model Town. |
| 6. Sh. Sudhir Aggarwal | Secy. RWA. |
| 7. Sh. Hari Kishan Bansal | Executive Member, RWA. |
| 8. Sh. Naresh Jain | -do- |
| 9. Sh. Naveen Matreja | -do- |

The following issues were discussed:-

Issue A	<p>Replacement of old water line. It was informed to RWA that work of laying of water line C-11/15 to C-11/20 has been completed and quality of water is satisfactory. The work of replacement of water line form house no. C-3/11 to C-3/19 is likely to be started shortly PAC for the same has already been issued and is under process of procurement of pipes. The work is likely to be completed by 15-07-2015 which would also augment the water supply.</p> <p>It was informed to RWA that the sewer line from C-1 to C-30 is likely to be replaced with in two months the revised estimate on account of R.R. Charges is under process of approval and also old water lines would be replaced simultaneously in this reach.</p> <p>Further the old water line from C-5/22 to C-11/3 would be replaced in next phase.</p>
Action	E.E. (N) II/ZE-I
Issue B	<p>Problem of polluted water. The issue raised in previous meeting has been resolved and RWA expressed thanks for it.</p>
Action	E.E. (N) II/ZE-I
Issue C	<p>Problem of limited supply of water. The issue was raised in previous meeting and RWA Shows satisfaction regarding two time water supply during the pumping hours 06:00AM to 08:00 AM and 06:30 PM to 08:00 PM.</p>
Action	E.E. (N) II/ZE-I
Issue D	<p>Problem regarding water bills.</p>
No.1	<p>Sh. Hari Prakash Gupta R/o C-3/2 Model Town showed dissatisfaction regarding redressal of issues.</p> <ol style="list-style-type: none"> Rs.800/- deposited Sh. Hari Prakash Gupta on 10-02-2010 at meter security are yet to be adjusted against security of new water meter to be installed. The newly joined ZRO confirmed that it would be done with in a month which shall also be intimated to Sh. Gupta. The dispute regarding water bill for C-25, G-3/73 & C-1/8, Model Town was raised for which ZRO (North)-II assured that it would be resolved with one and half month. Non receipt of water bills: ZRO (North)-II to informed that this was due to late receipt from L&T which has been streamline and bill would be

Add. CEO
Sh. Sanyal (ZRO)



4518
Dated 8.6.15

	generated and issued latest by 30-06-2015 with billing cycle of two months. 4. It was also requested by RWA to provide the approved brand regarding installation of water meter for which ZRO (North)-II was advised to provide the necessary circular to RWA.
Action	ZRO (N) II

All concerned

Sd/-
EXECUTIVE ENGINEER (N)-II

Copy to:

1. Secy. to CEO for kind information.
2. P.A. to Addl. CEO/Dir. (F&A) -do-
3. C.E. (C&N) -do-
4. S.E. (North) -do-
5. EE (EDP) Cell with request to upload on DJB website.
6. H/C (N) II
7. RWA meeting file
8. O/C


EXECUTIVE ENGINEER (N)-II